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— Priorities

— FY04 Statement of Work
— Other Contracts
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- Safety
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Funding Ltg

« Annual Bad News

— Livermore FY04 budget down $175 K
« Only $125 K will be restored if no 15% federal rescission
— Significant remaining Fermilab costs - $296 K (details next slide)
— Outstanding mortgages:
« Harvard $128 K RICH Electronics PO almost done
- USC $185 K TOF Waiting for EPSCORE?

Total Livermore FY04 spending: $609 (+ ~$10 K direct procurement)
* Priorities

— 1. Fermilab work.

— 2. Mortgages to Harvard, USC.

— 3. Consumables for run.

— 4. Support Livermore workforce.
« $125 K rescission will cut short our participation in run
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FY04 Statement of Work for Fermilab

WBS Task
5.1 MC7 Enclosure
5.2 Upstream Beamline Detectors

5.5 CKOV Installation
5.7 CTGT Fabrication
5.9 TPC Installation
5.10 TOF Installation
5.11 RICH Installation
5.12 DC Installation
5.14 TRG Installation
6.6 Operations

Total Costs
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Cost
101 K
38 K
12 K
35 K
18 K
4 K
7K
22 K
8K
52K
$296 K

HVAC, AC
BC, BCKOV, TO

Need a plan

Includes APACS

Gas - see next slide
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FY04 SOW Discussion &

- Covered (with some exceptions below)

— Finish installation - labor, parts
— Make all systems operational - rack protection, safety notes, gas
Gas - $52 K

+ Initial fills + some bottled backup supplies

+ Operating gas for 1 year

— BC Magic premix $300 /month

— BCKOV 20 C,F,, fills $7000

- DC1-4 $150 /month $1200 backup
- TPC $250 /month $850 backup
— DC5-6 (CF)) $1500 /month

— CKOV $600 /month $2000 initial fill
— RICH 2 CO, fills $1000

*  Problems

— Bulk of CTGT work - afternoon discussion
— TOF completion (beyond $185K) — pending negotiation with USC
— ECAL ($28K) — pending negotiation with Michigan
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Fixing the Problems |

- Spending much more than planned. (Overbudget)

- Made significant cuts (Descoped)
— Shrunk TOF by 1/3
— Removed nearly all CTGT funding from Livermore

« Other funding sources (Re-Baselining)

— USC EPSCORE Proposal for TOF

Could build rest of TOF, relieve pressure at Livermore
— CTGT proposal to NSF

But timing is problematic
— CTGT labor from Fermilab PPD
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Safety Lg

- Don’t get fast, loose, and dangerous in the last minute rush!
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